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Work Assignment

Work Assignment Number

137-RIRI-08BC

D Original [X] Amendment Number: 5

Contract Number

68-W5-0022
Contract Period

Base Option Period Number!

Title of Work Assignment

Libby Asbestos Site
Contractor

:DM FEDERAL PROGRAMS CORPORATION
Specify Section and Paragraph of Contract SOW

II.B.
Purpose: Q Work Assignment Initiation Q Work Assignment Close-Out

[X] Work Assignment Amendment fj Incremental Funding

Q Work Plan Approval

Periods of Performance

From:02/28/03 To.12/31/04

Comments. .

This WAF adds incremental funding (Mod 41 7) by $200,000 and increases expenditure
imits by 2,500 LOE and $200,000.

SDMS Document ID

2022990

[X]Superfund Accounting and Appropriations Data D Non-Superfund

DC
(Max 6)

Budget/FYs Appropriation
(Max 4) Cod* (Mai 6)

Budget Org/Cod«
(Man 7)

Program Elemant
(Ma. 9)

Object
Class

(Dollars) (Cents) Site/Project
(MaxB)

Cost Org/Codt
(Max 7)

LPV031 03 SALOP 50102D 2505 $50,000 !00 08BCCO04 C001

LPV040 03 SALOP 50102D 2505 $550,000 !00 08BCCO04 C001

LPV078 03 SALOP 50102D 2505 $500,000 !00 08BCCO04 C001

LPV202 03 TC SALOP 50102D 2505 $200,000 !00 08BCCO04 C001

Authorized Work Assignment Ceiling
Contract Period:

Previously Approved

. CosVFee
$1,100,000.00

LOE

10,000

This Action $200,000.00 2,500

Total $1,300,000.00 12,500

Work Plan / Cost Estimate Approvals
Contractor WP Dated : Cost/Fee: LOE:

Cumulative Approved: Cost/Fee:$1,300,000.00 LOE:12,500

Work Assignment Manager Name

AMES W. CHRISTIANSEN 10/01/03

(Signature) (Date)

Branch/Mail Code8EPR-SR

Phone Number 303-312-6748

Fax Number 303-312-6897

Project Officer Name

UDITH A. POWELL
Branch/Mail Code8EPR-SR

10/01/03
Phone Number 303-312-6715

(Signature) (Date) Fax Number 303-312-6897

Other Agency Official Name Branch/Mail Code

Phone Number

(Signature) (Date) Fax Number

Contracting Official Name

<7 / /
1AMPJR. //

Branch/Mail Code8TMS-G

10/01/03
Phone Number 303-312-6311

(Signature) / V (Date) Fax Number 303-312-6685

Contractor Acknowledgement Receipt and Approval of Workplan (Signature and Title) Date

EPA Form 1900-69 (Rev. 07-95)



Libby Asbestos Site
: 68-W5-0022, Work Assignment: 137-RIRI-08BC, Amendment: 0005

Summary Information

Title:
Period of Performance: From: 02/28/03

To: 12/31/04
Award Date:
Total Funding:

Libby Asbestos Site

02/28/03
$1,300,000.00

Accounting/Appropriation Data

The following itent(s) have been added:

p
Program Site/ Cost Obj " /

POP DCN BFYS Appr.# Org Element Project Org Clss Amount C

Opt 1 LPV202 03 TC SALOP 50102D 08BCC004 C001 2505 $200,000.00 C

Funding Breakout

Acct.Info Funding Category Amount

FY2003 - LPV031 [M] Estimated Cost $45,454.54
[M] Base Fee $1,818.19
[M] Award Fee Pool $2,727.27

Total: $50,000.00

FY2003 - LPV040 [M] Estimated Cost '$499,999.92
[M] Base Fee $20,000.12
[M] Award Fee Pool $29,999.96

Total: $550,000.00

FY2003 - LPV078 [M] Estimated Cost $454,545.38
[M] Base Fee $18,181-92
[M] Award Fee Pool $27,272.69

Total: $500,000.00

FY2003 - LPV202 [M] Estimated Cost $181,818.15
[M] Base Fee $7,272.77
[M] Award Fee Pool $10,909.08

Total: $200,000.00

[M] - Modified
[A] - Added

Cost/Price Schedule

The following item(s) have been added:

CLINtt POP Item Description Unit Quantity Price Total

002 Opt 1 WA 137, Rev. 5 Labor Hours 2,500 $0.00 $0.00
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Libby Asbestos Site
: 68-W5-0022, Work Assignment: 137-RIRI-08BC, Amendment: 0005

Increases
Expenditure Limits

WA Totals

The following item(s) have been modified:

Category POP From By To

Estimated Cost
Base Fee
Award Fee Pool

Option 1
Option l
Option 1

$1,000,000.00
$40,000.00
$60,000.00

$181,818.00
$7,273.00
$10,909.00

$1,181,818.00
$47,273.00
$70, 909.00

WA Classification

The following changes have occurred:

The Labor Hour Ceiling has changed from 10000 to 12500.
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